

Task dependencies - Link configuration

Link

Source: **BPIV-37** - Verify that project deliverables meet the requirements
04-12-2019 - 12-12-2019

Target: **BPIV-38** - milestone - Document technical and business requirements
11-12-2019 - 11-12-2019

LAG TIME

This is a delay between two tasks that are linked by a dependency.

TYPE

ASAP MODE
Target task is always scheduled as soon as possible depending on link type

Configuring the link

Clicking the 'Link Arrow' opens a dialogue box which allows you to edit the link's behaviour. For every link on Gantt there is a possibility to determine:

- Lag Time,
- Link Type
- Link Mode (ASAP)

or you can delete the link.