

Progress Tracking

 New Time tracing formula is now available: $\text{Time spent} / (\text{Time spent} + \text{Remaining estimate}) * 100\%$.

Progress tracking

BigPicture and BigGantt add two things to plain Jira:


- a visual layer, namely progress bars
- an aggregation layer, i.e. the SUM and AVERAGE functions that calculate the progress of whole epics or projects.

There are different ways to track progress using the app but the main rule is to add the required fields to the [column view](#) or task cards (in BigPicture's [Risks](#) and [Board](#) modules).


The available aggregation and display options will vary depending on the type of field added as a column.

Feature	Description
Column configuration - Display	Fields such as Time Tracking have additional options: <ul style="list-style-type: none">• Progress• Progress with %• Reported/expected progress• Reported/expected progress %
Column configuration -Aggregation	Select how the data will be aggregated on the parent level of WBS: <ul style="list-style-type: none">• None• Minimum• Maximum• Sum• Sum without parent• Average• Average without parent• Children by status category• Children by status category %

Time Tracking Progress (Spent)



Time Tracking Progress (Original) – the classic progress bar



Status based progress (% of tasks completed in different status categories)

Portfolio overview - Gantt Scope Board Roadmap Resources Teams Risks Reports Metrics ⚙

Data View Export Overview

Quick Filters: none

ISSUE TY...	KEY	SUMMARY	ASSIGNEE	STATUS [CHILDREN STATUS CATEGORIES IN %]	AGGREGATION
24		Portfolio	Unassigned	54.9% 19.5% 25.7%	None
23		Waterfall projects	Unassigned	28.6% 42.9% 28.6%	Minimum
	WATER	Water supply network project	Angela Hambleton	28.6% 42.9% 28.6%	Maximum
✓	WATER-1	Gather external opinions on the project	Angela Hambleton	DONE	Children statuses
✓	WATER-3	Configuring, using, and managing test environments and test data	Angela Hambleton	IN PROGRESS	Children statuses in %
✓	WATER-4	Measuring and reporting test coverage	Jerome Johnson	TO DO	Children status categories
✓	WATER-6	Picking & executing the right modelling	Dastin	DONE	Children status categories in %
✓	WATER-10	Planning and controlling of change, resources and deadlines	Angela Hambleton	IN PROGRESS	DISPLAY
✓	WATER-13	Develop a project plan	Jerome Johnson	50% 0% 50%	*Children status categories in % is selected, so display type is set by default.
✓	WATER-14	Establish a project schedule	Monica DeSantos	0% 100% 0%	
✓	WATER-15	Lead and manage the project team	Albino Verando	TO DO	
✓	WATER-19	Verify that project deliverables meet the requirements	Jerome Johnson	IN PROGRESS	
✓	WATER-20	milestone - Document technical and business requirements	Eileen Tacorino	IN PROGRESS	
✓	WATER-22	milestone - Gather metrics and satisfaction for the project and deliv	Albino Verando	TO DO	
22		Agile Projects	Unassigned	58.6% 16.2% 25.3%	
	SCRUM	Scrum - Small Team Board	Angela Hambleton	41.7% 37.5% 20.8%	
+	SCRUM-2	Testing	Angela Hambleton	50% 0% 50%	
+	SCRUM-5	Architecture	Angela Hambleton	0% 100% 0%	

Status based progress (% of story points completed in different status categories)

Portfolio overview - Gantt Scope Board Roadmap Resources Teams Risks Reports Metrics ⚙

Data View Export Overview

Quick Filters: none

IS...	KEY	SUMMARY	ASSIGNEE	STATUS [CHILDREN STATUS CATEG...	STORY POINTS [CHILDREN STATUS CATEGORIES IN %]	AGGREGATION
+	SCRUM-12	Project Management	Angela Hambleton	66.7% 0% 33.3%	36.4% 0% 63.6%	None
+	SCRUM-13	Develop a project plan	Angela Hambleton	TO DO	2	Minimum
+	SCRUM-14	Establish a project schedule	Jerome Johnson	DONE	7	Maximum
+	SCRUM-15	Lead and manage the project team	Angela Hambleton	TO DO	2	Sum
+	SCRUM-16	Analysis	Angela Hambleton	50% 25% 25%	50% 22.7% 27.3%	Sum, without parent
+	SCRUM-17	Assist in defining the project	Julie Horsfall	TO DO	6	Average
+	SCRUM-18	Gather requirements from business units or users	Angela Hambleton	IN PROGRESS	5	Average, without parent
+	SCRUM-19	Verify that project deliverables meet the requirements	Calvin Avery	TO DO	5	Children status categories
+	SCRUM-20	milestone - Document technical and business require	Angela Hambleton	DONE	6	Children status categories in %
+	SCRUM-21	Consult the developers	Unassigned	TO DO	5	DISPLAY
+	SCRUM-22	Analyse the project value	Unassigned	TO DO	10	*Children status categories in % is selected, so display type is set by default.
	BIGHEALTH	Agile Project - Large Team Board	Dastin	64% 9.3% 26.7%	54% 9.4% 36.6%	
+	BIGHEALTH-1	Gather external opinions on the project	Angela Hambleton	TO DO		
+	BIGHEALTH-5	Architecture	Angela Hambleton	TO DO		
+	BIGHEALTH-9	Operations	Unassigned	TO DO		
+	BIGHEALTH-1	Planning and controlling of change, resources and deadli	Angela Hambleton	TO DO		
+	BIGHEALTH-1	Lead and manage the project team	Angela Hambleton	TO DO		
+	BIGHEALTH-1	Analysis	Angela Hambleton	TO DO	5	

The manual custom number field or Time Tracking

The slider showing the current progress is displayed on the task bar if data is available. The slider can be mapped to any number field, Time Tracking's Remaining Estimate or Original estimate fields.

Moving the slider from one left to right will move change the field value ranging from 0 to 100 in case a number field is used.

+ Task Data View Resources Export Scale ↕ ↶ ↷ ↸ ↹

Quick Filters: none 🔍 📅 ⏪ ⏩

